Projected Schedule for Completion of the Web Portal for the CMTANC 2018 United States International Music Competition

| Item | Description | Date |
|------------------------|---|--------|
| Mockup / Draft of UI | Draft of all proposed UI features Review with representative and revise as needed | 1/7/18 |
| Version 0.5 of Website | Website working with all features except for birth verification New rules New color scheme | 2/4/18 |
| Version 1 of Website | All features completed (including birth verification)Open for testing | 3/4/18 |
| Finalized Website | Finalize and clean out all bugs Changes to features as requested Polishing of visuals as needed Open to public for | 4/1/18 |

Dear CMTANC Representative,

Thank you for your business once again for this year's 2018 USIMC! Above I have outlined my projected schedule for completing your organization's competition website in a timely manner.

Please let me know if you have any comments or requests for changes! I am always available for discussion.

Best, Arthur